
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:48 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 119 Date: 10-May-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 2:00

Const Calendar Day: 609

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF and Macalloy Crews activities:

The crews continued the initial pre-tensioning of the North K hinge of the W line up to 5000 psi gage
pressure with only one jack. The initial pre-tensioning was completed about 11:00 AM and the crews
started the final pre-tensioning based on sequence specified in the submittal ABF-SUB-002266R00.
Twenty three anchor rods pre-tensioned to maximum of 18900 psi gage pressure until the end of the day.
The maximum elongation observed so far was 16mm and the overall elongation was about 22mm-23mm.
As specified before, the theoretical elongation should not exceed 17 mm. The main reason can be
searched in the K hinge steel frame which is not completely rigid; the deformation of the plate surface due
to unequal length of underneath stiffeners might be the reason for this increase in the rod elongation. The
South side Hinge- K scaffolding of the W-Line has been transferred to the same position for the East Line.

Another ABF crews removed the West saddle gantry of the West- Line.
The pieces were carried by crane Terex RT 160 on the deck and transformed by the Tower crane to the
barge.

CONCO crews activities:
The crews continued removing the tapes used in the formwork, cleaning and patching (trimming) the grout
surface of the West line deviation saddle.

ABF Crews involved in the pre-tensioning Hinge-K:
- Matthew Wistrich
- Mike Randel
- Charles Middleton

Macalloy Crew:
-Jonathan Jackson

ABF Crews involved in the removing the West saddle gantry of the West- Line.
-Jack Hunter
-Morris Robertson
-Matthew Chamberlain
-Bill Alger (Crane Operator)
-Nick Shafer (Crane Operator)

CONCO crews:
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- Gary Pene
- Jasmin Gorinjac

ABF & Macalloy Equipments:
- MacAlloy pre-tensioning equipment in Hinge-K pre-tensioning (only one jack)
-High pressure air provided by ABF

ABF Equipment in removing the West saddle gantry of the West-Line.
-Crane Terex RT 160
- Tower Crane

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

2.00

*E0090562

0.00

No

0.00 0.00

EQUIPMENT, CRANE, 60 TON

8.00

2154

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

NICK SHAFEROperator 2.00 0.00 0.00 2.00

OTH WILLIAM ALGEROperator 8.00 0.00 0.00 8.00

JNM MATTHEW CHAMBERLAINIronworker 6.00 0.00 0.00 6.00

APP MORRIS ROBERTSONIronworker 6.00 0.00 0.00 6.00

JNM JACK HUNTERIronworker 6.00 0.00 0.00 6.00

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

CONCO PUMPING

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JASMIN GORINJAC 8.00 0.00 0.00 8.00

GARY PENE 8.00 0.00 0.00 8.00

Attachment
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